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INTRODUCTION 

This Task 260 report summarizes the Conveyance System Improvement (CSI) Project team’s 
work in the Mill Creek/Green River Subregional Planning Area (MC/GR) and outlines working 
alternatives for addressing wastewater conveyance issues in the planning area.  The CSI is a 
comprehensive evaluation of the King County conveyance system and an assessment of 
requirements to transport wastewater flows projected to the year 2050.  A large portion of the 
wastewater conveyance system in the MC/GR is impacted by high storm flows as a result of high 
inflow and infiltration (I/I).  This fact, combined with significant forecasted population growth in 
the planning area, means that the capacity of the majority of existing County facilities in the Mill 
Creek / Green River Subregional Planning Area will be exceeded by the year 2010 for flow 
projected with a 20 year storm. 

This report summarizes the work documented in previous reports prepared for this project.  
Specifically, the planning area and its planning history were described in the Task 210 report; the 
existing wastewater facilities in the planning area were described in the Task 220 report; the 
Task 230 report documented the natural environment; the Task 240 report identified existing 
capacity limitations and alternative solutions; and the Task 250 report refined the alternatives 
and presented working alternatives.  Two Task 250 supplemental reports provided more detailed 
information related to the projects identified within the working alternatives.  The supplemental 
reports are summarized in the Task 250 section of this report. 
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TASK 210:  MILL CREEK/GREEN RIVER SUBREGIONAL PLANNING 
AREA PLANNING RECORD SUMMARY 

The MC/GR is shown in Figure 260-1.  The MC/GR includes all sewer basins tributary to the 
Kent Cross Valley Interceptor and ULID 1/2 manhole #52 located in Kent.  The planning area 
includes all or part of the incorporated municipalities of Kent, Auburn, Algona, Black Diamond, 
Pacific, Covington, and Maple Valley.  King County and seven other planning authorities, 
including six cities and one water and sewer district, have planning jurisdiction within the 
MC/GR.  Local sewer service providers include the cities of Kent, Auburn, Black Diamond, 
Algona, and Pacific, as well as the Soos Creek Water and Sewer District, which serves portions 
of unincorporated King County, Covington, and Maple Valley.    

The 1958 Metropolitan Seattle Sewerage and Drainage Survey presents a comprehensive plan to 
provide gravity sewer service supported by only minimal pump stations to a large portion of the 
MC/GR.  The 1958 plan was amended in 1973 by the Comprehensive Sewage Disposal Plan, 
Green River Sewerage Area and Portion of White River Watershed to include additional area 
within the MC/GR.  In response to the state Growth Management Act, the King County 
Comprehensive Plan defined an urban growth area, which generally reduced the 1958 planning 
area.  The urban growth area boundary eliminates much of the eastern and southeastern portion 
of the 1958 planning area but adds some new areas in east Auburn, Black Diamond, and Maple 
Valley.  The MC/GR is entirely within the urban growth area.  A number of King County and 
local municipality planning studies have also been conducted in the last 40 years and have 
contributed to the existing system.  The existing wastewater system is substantially different than 
the system outlined in the 1958 plan.   
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Figure 260-1. Mill Creek/Green River Subregional Planning Area (MC/GR) 
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TASK 220:  MILL CREEK/GREEN RIVER SUBREGIONAL PLANNING 
AREA EXISTING FACILITIES 

The wastewater conveyance system in the MC/GR includes a number of King County trunks and 
interceptors and three King County pump stations (Pacific, Lakeland Hills, and Black Diamond), 
as shown in Figure 260-1.  The relatively complex system also includes numerous pump stations 
and conveyance lines owned and operated by the local sewer service providers.   

Generally, wastewater is conveyed north from the City of Auburn and the City of Kent through 
King County interceptors to the South Treatment Plant (STP) in Renton.  The Pacific pump 
station and the Lakeland Hills pump station are located at the southern end of the interceptor and 
trunk system.  Locally owned conveyance systems connect to the King County system at a 
number of locations between the pump stations and the treatment plant.  Wastewater from the 
cities of Covington, Maple Valley, and Kent flows northwest through the Black Diamond 
Interceptor and locally owned conveyance lines before rejoining the King County system and 
flowing to the STP in Renton.  The Black Diamond pump station is located at the southern end 
of the Black Diamond Interceptor.  A number of locally owned conveyance systems flow into the 
King County system at various locations. 

Based on planning documents from the local sewer service agencies, numerous upgrades and 
modifications to the locally owned portions of the MC/GR wastewater conveyance system are 
planned.  These modifications are described in the Task 220 report, but are not summarized in 
this Task 260 report. 
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TASK 230:  MILL CREEK/GREEN RIVER SUBREGIONAL PLANNING 
AREA EXISTING CONDITIONS 

Design and construction of conveyance facility improvements for the MC/GR must consider 
environmentally sensitive areas and environmental requirements specified by county regulations 
and local ordinances.  Environment related constraints may make one improvement alternative 
more costly or less feasible than another.   

NATURAL ENVIRONMENT 

A variety of sensitive areas exist throughout the MC/GR, as shown in Figure 260-2.  These 
sensitive areas include streams, lakes, wetlands, floodplains, seismic hazard areas, landslide 
hazard areas, erosion areas, and coalmine hazard areas.  The majority of these sensitive areas are 
located adjacent to the primary rivers, streams, and creeks in the planning area.  Some streams 
and lakes in the MC/GR are designated as Class 1 and Class 2 waterbodies by the state of 
Washington.  Development within 100 feet of Class 1 water bodies is generally prohibited or 
severely restricted.  Development within 50 feet of Class 2 shorelines is prohibited; Class 2 
waters known or thought to be salmon-bearing have a 100-foot buffer.  Additional sensitive areas 
restrictions may also apply, including Endangered Species Act requirements. 

The largest river in the planning area is the Green River, which originates in the Cascade 
Mountains northeast of Mount Rainier, and flows west and north before emptying into Elliott 
Bay as the Duwamish River.  Two major tributaries and ten small tributaries feed into the main 
river in the upper valley between Black Diamond and Auburn.  The middle section of the Green 
River runs primarily through eastern Auburn and north through Kent in the western half of the 
MC/GR.  Big Soos Creek is the major tributary to the Green River along this stretch. 

Other primary rivers in the MC/GR are the White River, Mill Creek, and the Soos Creek system 
that includes Soosette Creek, Covington Creek, Jenkins Creek, Cranmar Creek and an unnamed 
tributary. 

Several large lakes are also located in the MC/GR.  These include Lake Meridian, Pipe Lake, 
Lake Lucerne, Lake Wilderness, and the Lake Sawyer system. 

The 1958 plan for wastewater service in the MC/GR was based on gravity interceptors and 
trunks following the alignment of the major rivers in the area.  Because the current system is 
substantially different than the 1958 plan, alternatives that would bring the system closer to the 
1958 plan would include a number of stream crossings and sensitive area issues. 

CHANGES IN LAND USE 

The Metropolitan King County Council established an Urban Growth Area in the 1994 King 
County Comprehensive Plan and its 1995 amendments.  The King County plan requires future 
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growth and development to be confined to the urban growth area to limit urban sprawl, enhance 
open space, protect rural areas, and provide for more efficient use of human services, 
transportation, and utilities.  The plan also identifies a review and approval process for sewer 
plans within the county.  Each local service agency in the MC/GR (except for Algona) has 
developed and adopted sewer plans or is incorporated as part of another local service area plan. 

Local population forecasting involves first forecasting population, employment, and income for 
the Puget Sound region as a whole and then allocating the forecasts among smaller geographic 
areas.  Overall, the areas included in the MC/GR are expected to have a 47 percent increase in 
households, a 35 percent increase in residents, and a 28 percent increase in jobs between 1997 
and 2020.  The largest percentage increases for households and residents are expected in the 
Lake Tapps/Dieringer, Southwest Soos Creek, and Algona/Pacific areas.  In addition, several of 
the municipalities located in the MC/GR anticipate annexing additional areas over the next few 
years. 
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Figure 260-2. Sensitive Areas in MC/GR 
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TASK 240:  MILL CREEK/GREEN RIVER SUBREGIONAL PLANNING 
AREA WASTEWATER SERVICE ALTERNATIVE 
DEVELOPMENT 

MC/GR PLANNING ZONES 
The MC/GR is divided into three planning zones in order to conveniently analyze and discuss 
alternatives for increasing system capacity.  The planning zones are shown in Figure 260-3. 

AUBURN PLANNING ZONE 
The Auburn Planning Zone incorporates the area served by the City of Auburn and flows into the 
following King County interceptors and pump stations:  Algona-Pacific Interceptor, Auburn (3) 
Interceptor, Auburn West Interceptor, Auburn West Valley Interceptor, M St Trunk, N Sewer 
Interceptor, Lakeland Hills Pump Station and Force Main, and Pacific Pump Station and Force 
Main.  The Auburn Planning Zone includes about 74 percent of the 1958 plan proposed sewers.  
Amendments to the 1958 plan increased service area and proposed additional interceptors. 

KENT PLANNING ZONE 
The Kent Planning Zone incorporates the area served by the City of Kent and flows into the 
following King County interceptors:  277th Interceptor, Auburn (1 and 2) Interceptors, Garrison 
Creek Interceptor, Kent Cross Valley Interceptor, Mill Creek Interceptor, ULID 1/4 Kent 
Interceptor, ULID 1/5 Kent Interceptor, ULID 250 North and South Kent Interceptors, and West 
Hill Interceptor.  The Kent Planning Zone includes about 137 percent of the 1958 plan proposed 
sewers.  Amendments to the 1958 plan proposed additional interceptors, which are now in 
service. 

SOOS PLANNING ZONE 
The Soos Planning Zone generally includes the area served by the Soos Creek Water and Sewer 
District (SCWSD) and all or portions of the cities of Covington, Maple Valley, Black Diamond 
and Kent.  Flow from this area is routed into the following King County interceptors and pump 
stations:  Clark Fork Trunk, 277th Interceptor, Black Diamond pump station and conveyance, and 
Mill Creek Interceptor.  The SCWSD development has been independent of the 1958 plan.  In 
the plan, interceptor sewers were routed south along Big Soos Creek and the Green River 
portions of which are outside the Urban Growth Area.  These planned interceptors generally 
carried flow south by gravity to the Green River eventually arriving in Auburn to join the 
Auburn Interceptor.  The SCWSD system was developed in the northern end of the planned 
conveyance and grew southward.  Since the planned gravity interceptors had not been 
constructed the SCWSD system collected small areas draining south and pumped the flow north, 
primarily to the Mill Creek Interceptor.   As that interceptor has become overloaded, the Mill 
Creek Relief Sewer (277th Street Interceptor) was designed and constructed however this has not 
eliminated the numerous pump stations.  Pump stations are generally located on one of the 
original 1958 plan interceptor alignments so that construction of the interceptors proposed in the 
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1958 plan could eliminate the pump station.  Only 8 percent of the 1958 plan proposed sewers 
have been built in the Soos Planning Zone. 

FLOW PROJECTIONS 
To determine wastewater flows, the June 1996 Puget Sound Regional Council Population 
Forecasts by Traffic Analysis Zones were used to forecast population for years 2010, 2020, 
2030, and 2050.  Per capita wastewater flow was estimated to be 60 gallons per capita per day 
(gpcd) for residential, 35 gpcd for commercial, and 75 gpcd for industrial land use based on 
historical information.  Base flow for each decade was determined from forecasted population, 
and per capita flow values for defined sewered areas (flow projection areas). 

In the Auburn and Soos Planning Zones, a calibrated runoff model was used to generate I/I 
hydrographs and peak flow frequency curves.  For the Kent Planning Zone, an I/I rate of 2,900 
gpad in 1990 under 20 year storm conditions was assumed for all flow projection areas because 
no flow data was available to calibrate a runoff model.  Flows for the 5 and 10 year storm 
conditions in the Kent Planning Zone were estimated based on the runoff model results for the 
Auburn and Soos Planning Zones.  Peak I/I flows were projected assuming a 7 percent increase 
per decade due to sewer degradation. 

Wastewater flow projections for each flow projection area in the MC/GR were developed by 
adding the wastewater base flow component to the inflow and infiltration (I/I) flow component.  
Flows for each flow projection area were then routed into the County conveyance system model 
to determine the total flow in each interceptor segment.  Modeling indicated that attenuation did 
not significantly change results, so attenuation was not considered to modify flow rates. 

CONVEYANCE SYSTEM REQUIREMENTS AND ALTERNATIVES 
Many King County interceptors in the MC/GR will exceed capacity by 2010.  Figure 260-3 
illustrates the decade pipe capacity is exceeded for each King County facility.  Alternatives for 
increasing capacity were developed assuming that conveyance facilities must have the capacity 
to carry the 20 year storm flow projected for the year 2050, mechanical equipment has a 20 year 
service life, and basic infrastructure has a service life in excess of 60 years. 

AUBURN PLANNING ZONE 
In the Auburn Planning Zone, the projected flow with a 20 year storm exceeds the capacity of 
most of the existing sewers by 2010.  Other sewer capacity will be exceeded by 2020 or 2030.  A 
few short sections of sewer are not exceeded within the study period.  The projected 2050 20 
year event flow leaving the Auburn Planning Zone through the Auburn (3) Interceptor is about 
76 million gallons per day (mgd) but the average capacity of the interceptor in that section is 
only about 66 mgd. 

Two alternatives were developed for this planning effort.  The Auburn parallel alternative 
proposes constructing parallel sewers to the existing interceptors.  The Auburn rerouting 
alternative reroutes flow from specific areas to a new north-south interceptor, thus bypassing 
existing facilities.  Both alternatives are shown in Figure 260-4. 
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Figure 260-3. Decade Conveyance Capacity is Exceeded in the MC/GR 
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Figure 260-4. Alternatives for Auburn and Kent Planning Zones in the MC/GR 
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Auburn Parallel Alternative 
Gravity interceptors would be constructed parallel to most of the existing County gravity 
interceptors in the Auburn Planning Zone in alignments similar to the existing interceptors.  It is 
assumed that the proposed interceptors would carry all flow from areas south of the existing 
system and pick up additional flow along the route, avoiding reconnection of side sewers.  The 
majority of construction would occur in public right-of-ways.  The alternative includes 
approximately 69,000 linear feet of 12 inch to 42 inch gravity sewer pipe. 

Overall, the alternative would require two stream crossings, six railroad crossings, three State 
Route 18 crossings, two State Route 167 crossings, six public trail crossings, and traffic 
disruption in a number of areas.  Approximately 7,500 feet of interceptor would be constructed 
between Mill Creek and State Route 167, potentially requiring special provisions to protect Mill 
Creek during construction. 

The Auburn parallel alternative would require construction permits from Auburn and Algona, as 
well as easements or permits from the state of Washington, railroads, and several private 
property owners. 

A significant portion of the Auburn (3) Interceptor’s capacity will not be exceeded until 2020.  If 
I/I reductions can be achieved before that time, future construction of interceptors parallel to 
Auburn (3) could be eliminated.  

Auburn Rerouting Alternative 
The Auburn rerouting alternative diverts flow from the existing interceptors to new interceptors, 
including the Southwest Interceptor that would run north south through the Auburn and Kent 
Planning Zones, paralleling the West Valley Highway.  Flow from several areas in the Auburn 
Planning zone would be diverted to new interceptors so that all but one short section of the 
existing system would have sufficient capacity to serve their reduced service areas through the 
planning period.  As shown in Figure 260-4, the 26th Street Trunk, the Lakeland Hills 
Replacement Trunk, and the Stuck Trunk all flow into the Southwest Interceptor.  Overall, the 
new interceptors would include approximately 56,000 linear feet of 18 inch to 54 inch gravity 
sewer pipe. 

The Auburn rerouting alternative would require five stream crossings, one single track railroad 
crossing, one multiple track railroad crossing, two State Route 18 crossings, two State Route 167 
crossings, one public trail crossing, a tunnel under the Auburn Municipal Airport, and significant 
traffic disruption.  Approximately 7,500 feet would run parallel to Mill Creek, with 5,000 feet 
near associated wetlands.  It is expected that the alignment could avoid major impacts to these 
areas. 

This alternative would require construction permits from Auburn and Algona, as well as 
easements or permits from the state of Washington, railroads, and the Auburn Municipal Airport.  
As with the Auburn parallel alternative, successful implementation of I/I reductions prior to 2020 
could eliminate the need for additional interceptor capacity along the Auburn (3) Interceptor. 
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KENT PLANNING ZONE 

The projected flow with a 20 year storm exceeds the capacity of most existing sewers in the Kent 
Planning Zone by 2010.  Others will be exceeded by 2020 or 2030, with only a few sections 
maintaining adequate capacity through 2050.  Figure 260-3 shows the decade capacity is 
exceeded in each interceptor.  The projected 2050, 20 year flow leaving the Kent Planning Zone 
through the Auburn (3) Interceptor is about 124 mgd.  The average capacity of the Auburn (3) 
Interceptor at that point is about 78 mgd. 

Two alternatives were developed for this planning effort.  The Kent parallel alternative proposes 
constructing parallel sewers to the existing interceptors.  The Kent rerouting alternative reroutes 
flow from some areas to a new north-south interceptor, thus bypassing existing facilities.  Both 
alternatives are shown in Figure 260-4. 

Kent Parallel Alternative 
New gravity interceptors would be constructed parallel to most of the existing County system in 
the Kent Planning Zone.  Parallel sewers would not be required for the ULID 250 North Kent 
Interceptor and the Mill Creek Interceptor south of W James Street, because those interceptors 
have sufficient capacity for the entire planning period. 

The Kent parallel alternative would require two Green River crossings, six stream crossings, 
three State Route 167 crossings, two railroad crossings, and major traffic disruption.  GIS maps 
indicated several additional stream crossings, including a stream parallel to the sewer for about 
2,700 feet.  However, these features could not be located on aerial photos.  This alternative also 
includes one sewer alignment in the creek bed of Garrison Creek for 1,400 feet, 400-500 feet in a 
known slide area, and approximately 4,300 feet that would require easements from private 
property owners. 

Construction permits from the City of Kent would be required for this alternative, in addition to 
temporary and permanent easements from private property owners, railroads, and agencies 
responsible for public trails.  Sewers that will exceed capacity by 2010 require additional 
capacity construction before that time. 

Kent Rerouting Alternative 
The Southwest Interceptor would be constructed along West Valley Highway from the north 
boundary of Auburn to the South Interceptor currently under construction.  Short interties would 
reroute flow from upstream portions of other interceptors.  Capital components for this 
alternative include approximately 35,200 linear feet of 15 inch to 72 inch gravity sewer pipe. 

The Kent rerouting alternative requires one Green River crossing, four stream crossings, one 
State Route 516 crossing, two railroad crossings and one public trail crossing.  GIS maps 
indicate an additional stream crossing that could not be verified in aerial photos.  Traffic 
disruption will be a significant impact. 

This alternative would require permits from the City of Kent, the state of Washington, and 
railroads.  Alternative capacity must be in place prior to 2010. 
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SOOS PLANNING ZONE 

The Black Diamond service area projected 2010 flow with a 20 year storm is approximately 5.3 
mgd, which exceeds the 1.6 mgd capacity of the existing Black Diamond Interceptor.  The 
capacity of the Clark Fork trunk and the 277th Interceptor is adequate to carry projected flows 
with a 20 year storm through 2050.     

Four alternatives for increasing capacity in the Soos Planning Zone were investigated.  The 
alternatives are illustrated in Figure 260-5.  Alternative 1 generally follows the plan currently 
being implemented by the Soos Creek Water Sewer District (SCWSD), which differs 
significantly from the 1958 County plan.  Alternatives 2, 3, and 4 represent several alignment 
alternatives based on the concept that King County might choose to collect and pump flow at 
several points along the alignments planned in 1958.  These alternatives attempt to maximize 
area served by gravity but continue to intercept flow directed south and pump them north and 
west to the 277th Street Interceptor. 

Each alternative configuration assumes some extent of incorporation of local facilities into the 
regional system.  The greatest opportunity for system integration is in use of existing pipelines.  
Predesign studies and final design should optimize final integration of local facilities with 
updated project requirements. 

Alternative 1 
Under Alternative 1, approximately 46,200 linear feet of gravity sewer and five regional pump 
stations with associated force mains would be constructed.  Regional facilities would serve the 
same basins that are currently served by SCWSD lift stations 10, 11, and 15B.  Force mains 
would parallel existing SCWSD force main routes in public right-of-ways.  The capacity of 
existing local force mains would also be used.  King County would assume responsibility for 
approximately 55,000 linear feet of local force main and gravity sewer. 

Approximately 60 percent of the Soos Planning Zone would be served by gravity sewers flowing 
to regional facilities, and approximately 40 percent would be pumped to regional facilities.  The 
City of Black Diamond, which represents approximately 18 percent of the planning area, would 
continue to be served by existing regional pump stations and facilities. 

Overall, the alternative would require 11 stream crossings, one railroad crossing, and traffic 
disruption in a number of areas.  Alternative 1 would cross approximately 1100 linear feet of 
wetland, and would parallel about 200 feet of wetland and 1000 feet of stream.  It would require 
construction permits from Auburn, Black Diamond, Kent, Maple Valley, and Covington.  
Property must be purchased for all five pump stations.  Easements would be required to cross 
some properties.  All facilities must be complete by 2010, based on County flow projections. 

Alternative 2 
Alternative 2 would include construction of approximately 73,500 linear feet of gravity sewers, 
approximately 31,200 linear feet of force main, and four regional pump stations.  King County 
would assume responsibility for SCWSD Lift Station 10 and approximately 21,000 linear feet of 
local associated force main.  
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Approximately 69 percent of the Soos Planning Zone would flow by gravity to regional facilities 
and approximately 31 percent would be pumped to regional facilities by local lift stations. 

Alternative 2 requires six stream crossings, one railroad crossing, and would cause traffic 
disruption in several areas.  The alternative requires crossing 700 linear feet of wetland, and 
parallels 200 linear feet of wetland.  It requires construction permits from the Cities of Auburn, 
Black Diamond, Kent, Maple Valley, and Covington for gravity and force mains.  Property must 
be purchased for four pump stations.  SCWSD Lift Station 10 would become a regional facility.  
Permits would be required from the state of Washington.  Easements would be required to cross 
some properties.  All facilities must be complete by 2010, based on County flow projections. 

Alternative 3 
Capital improvements for Alternative 3 include four pump stations, approximately 40,600 linear 
feet of force main, and approximately 71,300 linear feet of gravity sewer.  King County would 
assume responsibility for existing SCWSD Lift Station 10 and approximately 21,000 linear feet 
of local force main and gravity sewer. 

Approximately 69 percent of the Soos Planning Zone would flow by gravity to regional facilities 
and approximately 31 percent would be pumped to regional facilities by local lift stations. 

Alternative 3 requires six stream crossings, one railroad crossing, and crosses approximately 700 
linear feet of wetland.  It would require construction permits from the cities of Auburn, Black 
Diamond, Kent, Maple Valley, and Covington.  Property must be purchased for four pump 
stations.  SCWSD Lift Station 10 would become a regional facility.  Permits would be required 
from the state of Washington.  Easements would be required to cross some properties.  All 
facilities must be complete by 2010, based on County flow projections. 

Alternative 4 
Capital improvements for Alternative 4 include four pump stations, approximately 46,000 linear 
feet of force main, and approximately 74,000 linear feet of gravity sewer.  King County would 
assume responsibility for existing SCWSD Lift Station 10 and approximately 21,000 linear feet 
of local force main and gravity sewer. 

Alternative 4 requires four stream crossings, one railroad crossing, and would cause traffic 
disruption in a number of areas.  The alternative requires crossing 700 feet of wetland and 
parallels 200 feet of wetland.  It would require construction permits from the cities of Auburn, 
Black Diamond, Kent, Maple Valley, and Covington.  Property must be purchased for four pump 
stations.  SCWSD Lift Station 10 would become a regional facility.  Permits would be required 
from the state of Washington.  Easements would be required to cross some properties. 
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Figure 260-5. Alternatives for the Soos Planning Zone in the MC/GR 
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TASK 250:  MILL CREEK/GREEN RIVER SUBREGIONAL PLANNING 
AREA REFINING ALTERNATIVE ANALYSIS 

In Task 250, working alternatives were derived from the range of alternatives presented in the 
Task 240 report.  Several issues common to all alternatives are discussed first, followed by more 
specific information on the working alternatives.  The following objectives were considered in 
deriving the working alternatives. 

� Maximize service by gravity; 
� Provide flexibility for adapting to changing growth patterns; 
� Maximize long term facility use; 
� Optimize capital and operating cost; 
� Provide benefit to regional and local systems; 
� Provide certainty to local service providers; 
� Integrate projects with other Regional Wastewater Service Program 

programs. 

A general description and evaluation, including estimated cost is presented in the Task 250 
report.  Additional project detail was developed and presented in tow supplemental reports. 

GENERAL ISSUES 

Several general issues should be incorporated in further development of working alternatives.  
These include the following: 

� Since the majority of the existing County facilities in the MC/GR will be 
exceeded by the year 2010, timing of projects will be critical to ensuring 
that system capacity is not exceeded before projects are constructed.  The 
first priority must be to convey flow that exceeds the capacity of the 
Auburn Interceptor Sections 1 and 2 in the Kent Planning Zone, since it 
conveys all flow form the Auburn, Kent, and Soos planning zones. 

� The Kent and Auburn planning zones include some short, isolated sections 
of sewer that are not identified for replacement although they may be 
slightly surcharged based on projected peak flow conditions.  Subsequent 
studies must develop specific projects to eliminate these critical sections. 

� In the Soos Planning Zone, King County flow projections are higher than 
local agency projections, indicating capacity may be exceeded sooner than 
local agencies expect.  Subsequent studies should explore these 
differences and the implications for timing of projects and King County 
potentially taking responsibility for local facilities. 
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� Final design of regional system components in the Soos Planning Zone 
should consider and optimize use of local facilities with available 
capacity.  Final configuration should consider any additional facilities 
planned or recently constructed by the SCWSD. 

� Constructability constraints include environmental conditions, schedule 
requirements, and possible intertie options.  More detailed studies must 
identify these issues as well as alignment variations, pump station siting, 
storage, permitting requirements, partnership options, regional planning 
review and coordination requirements. 

� Alternative project delivery systems such as design/build may enable the 
County to reduce the scheduled time to bring projects on line as well as 
reduce costs.  It is not possible to predict specific time or cost savings at 
this level of planning.  The Task 250 report presents a table summarizing 
issues associated with alternative project delivery systems for each project 
identified with the working alternatives. 

INFLOW AND INFILTRATION 

Inflow and infiltration (I/I) represents about 87 percent of the County’s peak flow projection for 
the MC/GR.  Two I/I reduction scenarios were modeled to analyze potential benefits for the 
alternatives.  One scenario assumed a 20 percent reduction in the County projected I/I 
component for all areas, in all decades, under all storms.  This reduction would require continual 
rehabilitation of existing and future sewers throughout the MC/GR. 

The second scenario assumed that I/I would be limited to 1,100 gallons per acre pre day (gpad) 
for all new construction, but did not include rehabilitation of existing sewers.  I/I projections 
were escalated 7 percent per decade to account for ongoing degradation of existing sewers. 

Results of this modeling indicate that the 20 percent reduction scenario results in a peak flow 
average reduction of about 17 percent and a 20 percent peak flow average reduction for the 1,100 
gpad scenario.  The highest reductions in peak flow occur in the Auburn Planning Zone, which 
has the highest projected total peak flow. 

I/I reduction would benefit all alternatives, because smaller pipes would be required to carry the 
reduced flows.  In the Kent and Auburn planning zones, the length of pipe required is also 
reduced.  For these planning zones, I/I reduction would reduce costs more for the parallel 
alternatives than the rerouting alternatives, because the parallel alternatives require greater 
lengths of new sewer pipe. 

In the Soos Planning Zone, I/I reduction would allow proposed sewer sizes and pump station 
capacities to be reduced.  Estimated project costs could be reduced by 10 to 26 percent.  Further 
development of working alternatives should include the feasibility of implementing the I/I 
reduction scenarios. 
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OPERATION AND MAINTENANCE REQUIREMENTS 

All alternatives will increase system reliability and increase County operation and maintenance 
responsibilities.  The County would be responsible for at least four to five new pump stations, as 
well as additional gravity sewers and force mains.  Pump stations and force mains generally 
require more operation and maintenance than gravity sewers. 

Three of the four Soos Planning Zone alternatives allow six local pump stations to be eliminated.  
Tunnels could be constructed to eliminate pump stations, but are not feasible based on cost of 
tunneling for relatively small diameter pipelines. 

COST ESTIMATES 

Several levels of cost estimates were prepared reflecting increasing level of detail developed for 
the alternatives.   The first level was a preliminary planning level estimate based on general pipe 
sizes and average depths.  This level estimate was calculated from the initial cost model 
spreadsheet described in January 7, 2000 draft CSI report on planning level costs.   The 
preliminary planning level estimate was used to compare the initial array of alternatives.  A life 
cycle analysis of alternatives in the Soos Planning Zone was made in order to evaluate the long 
term impact of operating or eliminating pump stations.  

Following the initial review of alternatives with local agencies, refinements were made to the 
project components.  Some of the refinements were derived from preliminary plans and profiles 
and a second cost estimate was prepared from the refined project details using the CSI cost 
model Tabula version 0.6.2.  Final planning cost estimates were developed using Tabula and 
project details developed and presented in Task 250 Supplement reports.   

Table 260-1 presents final planning level construction and project cost estimates for individual 
working alternative projects in the Kent, Auburn and Soos planning zones. 

WORKING ALTERNATIVES 

Working alternatives were derived from the range of alternatives considered for each planning 
zone based on cost and ability to meet regional system requirements.  Specific projects included 
in each working alternative were also identified.  Preliminary planning level construction and 
project cost estimates for the projects identified as part of the working alternatives were 
developed at various levels of detail.  Costs were initially presented in the Task 250 report and 
were updated in the Task 250 supplemental reports for the Kent and Auburn planning zones and 
the Task 250 supplemental report for the Soos Planning Zone.   

Table 260-1 presents the most recent cost estimates for each project.  Construction costs were 
developed using the CSI cost model Tabula version 0.6.2, developed by King County.  Total 
project costs were developed using King County’s budget model.  The budget model calculates 
total project costs based on construction costs generated by Tabula and percentage allowances 
for various non-construction project requirements. 
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Table 260-1. Final Planning Level Construction and Project Cost Estimates 

Planning 
Zone Project 

Construction Cost 
(million dollars) 

Project Cost 
(million dollars) 

Auburn    
 26th Street Trunk $2.1 $4.6 
 Stuck River Trunk $9.2 $19.7 
 Southwest Interceptor $32.8 $67.1 
Kent    
 Garrison Creek Relief Trunk $12.4 $26.6 
 James Trunk $4.4 $9.5 
 Meeker Trunk $2.6 $5.5 
 Southwest Interceptor $41.7 $85.1 
Soos    
 Gravity Sewers $39.4 $80.5 
 Forcemain B $3.2 $7.0 
 Forcemain D $8.0 $17.0 
 Forcemain F  $1.4 $2.9 
 Forcemain H $0.3 $0.6 
 PS B  $2.8 $5.9 
 PS C Early Implementation  $5.2 $11.1 
 PS D  $8.6 $18.4 
 PS F  $4.9 $10.3 
  PS H  $2.3 $4.9 
 Total Cost (million dollars) $181.3 $376.7 

(2001 dollars) 

AUBURN AND KENT PLANNING ZONES 

Two alternatives were proposed for the Auburn and Kent planning zones.  One alternative 
proposed construction of sewers parallel to the existing County interceptors and the other 
alternative proposed one major interceptor and some smaller interceptors to reroute excess flow.  
Cost of the two alternatives was similar, with the rerouting alternative being slightly less 
expensive.  The cost of both alternatives could be reduced if I/I reduction is implemented 
quickly.  Both alternatives require crossing the Green River, but the rerouting alternative 
involves fewer constructability issues than the parallel alternative.  The working alternative was 
developed from the reroute alternative. 

The primary feature of this alternative is the new Southwest Interceptor, which would carry flow 
through the Auburn and Kent planning zones.  Several smaller conveyance system additions are 
required to fully manage future flow within these planning zones.  Flow projections indicate that 
the working alternative must be functional by year 2010. 

SOOS PLANNING ZONE 

Four alternatives were proposed for the Soos Planning Zone.  Alternative 1 proposes sewer 
construction parallel to the existing local interceptors and five new pump stations.  Alternatives 
2, 3, and 4 propose one major interceptor parallel to the south boundary of the urban growth area 
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then northwest to the South 277th Interceptor, some sewers parallel to existing local interceptors, 
four new pump stations, and using SCWSD Lift Station 10.  Lift Station 10 may have to be 
replaced under any of the four alternatives if regional facilities are not constructed by the time 
additional capacity is required. 

The four alternatives achieve the required hydraulic capacity in varying ways.  A direct 
comparison of capital cost alone does not adequately represent the advantages and disadvantages 
of these variations.  The most notable differences include the following: 

1. Alternative 1 provides less opportunity to eliminate local pump stations. 

2. Alternative 1 requires construction of more new regional pump stations, 
unless Lift Station 10B is constructed. 

3. More Alternative 1 pump stations are associated with force mains likely to 
require sulfide control (that is, chemical feed systems built into the pump 
station). 

4. Alternative 1 provides direct gravity service to the least total acreage in 
the Soos Planning Zone. 

Since the various Soos alternatives included gravity sewers as well as differing numbers of new 
or eliminated pump stations, a life cycle evaluation was made to compare total costs over a 30 
year period.  The analysis showed very little difference between alternatives 1, 3and 4 with the 
difference being less than the level of accuracy in the estimate. 

The working alternative for the Soos Planning Zone was derived from Alternative 3.  This 
alternative is similar to Alternative 1, but most closely resembles the level of service developed 
in the 1958 plan, and provides more flexibility to manage growth that has moved from the 
northern part of the planning zone to the southern part of the planning zone. 

In addition to current service areas, the Soos Planning Zone working alternative must consider 
the possibility of extending service to the City of Enumclaw.  Extending service would add an 
estimated 8.2 mgd in the Stuck River Trunk and the Southwest Interceptor, increasing required 
pipe sizes and costs. 

 

 

 

wp1  00-01033-000 tm 260.doc 

August 6, 2001 Page 29 


	Introduction
	Task 210:  Mill Creek/Green River Subregional Planning Area Planning Record Summary
	Task 220:  Mill Creek/Green River Subregional Planning Area Existing Facilities
	Task 230:  Mill Creek/Green River Subregional Planning Area Existing Conditions
	Natural Environment
	Changes in Land Use

	Task 240:  Mill Creek/Green River Subregional Planning Area Wastewater Service Alternative Development
	MC/GR Planning Zones
	Auburn Planning Zone
	Kent Planning Zone
	Soos Planning Zone

	Flow Projections
	Conveyance System Requirements and Alternatives
	Auburn Planning Zone
	Auburn Parallel Alternative
	Auburn Rerouting Alternative

	Kent Planning Zone
	Kent Parallel Alternative
	Kent Rerouting Alternative

	Soos Planning Zone
	Alternative 1
	Alternative 2
	Alternative 3
	Alternative 4



	Task 250:  Mill Creek/Green River Subregional Planning Area Refining Alternative Analysis
	General Issues
	Inflow and Infiltration
	Operation and Maintenance Requirements
	Cost Estimates

	Working Alternatives
	Auburn and Kent Planning Zones
	Soos Planning Zone





